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Project Summary

Centra Phase 2 will provide 20 hours of competent, consistent, and timely online training to, and for, Native LBS practitioners/administrators, based on specific needs identified from Phase 1 evaluations and from current practitioner surveys. 

Working with an Advisory Committee, selected technical and content specialists, and an experienced co-facilitator, the Project Manager will coordinate a training team to develop and deliver the online training and follow-up modules.   

A Companion Handbook will be created based on the training content, input and suggestions from participants and independent monitors, and additional resources that may be identified by the facilitators.   This resource, in printed and electronic form, will be distributed to the Native LBS programs across Ontario as an ongoing support document and to other interested parties upon request.

In consultation with an objective, external evaluator a plan will be created to thoroughly monitor and evaluate the content, process and training components of the project.  Results will be incorporated into a Final Report which will be distributed to Native LBS programs, funders and other interested parties. 

